Commerce

FROM THE CITY MANAGER’S OFFICE CITY
For the week of Sept. 19, 2016

Inside the city

Information on latest happenings, items of interest.

To see events posted on the city wide calendar please visit our website.

follow-up

Resolution of action items or requests from previous meetings.

Councilman Douglas shared a resident’s concern about ADA accessibility for crosswalk buttons on
104th at Potomac and Peoria streets.

Staff checked these intersections for conformance to the ADA guidelines associated with the pedestrian
push button locations and they appear to meet all criteria.

The signal at 104t Avenue at the entrance to King Soopers also was a citizen concern raised by
Councilman Douglas. The pedestrian push button on the southwest corner is within the allowed distance
but is further than is typical at other intersections. The citizen request, for this intersection, was to have the
signal automatically initiate the pedestrian count down phase for each cycle. A minimum timing of 4 feet per
second is required to allow pedestrians enough time to cross the street. The width of 104t Avenue at this
intersection is 90 feet from pedestrian ramp to pedestrian ramp so a minimum of 23 seconds would be
required for each cycle. Staff will modify the signal timing to allow this during day time hours. However,
there may be complaints from the public as they may observe that the traffic from the King Soopers
entrance does not warrant that much green time and will cause backups/unnecessary delay on 104t
Avenue. Staff will implement the change and then observe the results on traffic.

112th Avenue, Potomac Street Closures Begin Sept. 22

Construction on the new road, utilities and sidewalks will begin Sept. 22 as crews create access to the new
recreation center. As such, 112t Avenue will be closed from Highway 2 to Chambers Road and Potomac
Street will be closed from 108t Avenue to Highway 2 beginning Sept. 22. Access will remain for businesses
and residents along 112t Avenue. The attached flier is being delivered to those individuals, Turnberry
residents and businesses, and the general public via the website and social media channels. In addition,
signage is informing drivers of the impending closure. Feel free to share with your networks as well;
information is available online at c3gov.com/QCL or 303-C3-WORKS.

Citywide Construction Update
Several construction projects are gearing up and will start within the next couple of weeks:

2016 Slurry Seal

Pavement patching work has been completed in the Belle Creek, Dunes Park, Eagle Creek, River Oaks,
River Run (cul-de-sacs only), & Stillwater. Slurry seal work will begin Oct. 6, 2016. A letter will be mailed to
each citizen in the affected area next week. A more detailed schedule will be provided on the City’s
website.

For more information, contact City Manager Brian McBroom, or Interim Deputy City Managers Troy Smith and Roger Tinklenberg.
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2016 Mill & Overlay
The City’s contractor, Brannan Sand and Gravel, plans to begin work around Sept. 28, 2016, on 120t
Avenue, including work at the 120" and Buckley intersection. Other areas within project include 96t
Avenue and Fulton Street. Variable message boards will be in place prior to construction to notify drivers of
the impending work.

E. 720 Avenue Pedestrian & Roadway Improvements

The City's contractor, Chavez Construction, is completing the necessary Colorado Department of
Transportation paperwork as this project, located on E. 7214 Avenue between Highway 2 and Quebec
Parkway, is partially funded with federal funds. Crews tentatively plan to begin work Oct. 6, 2016.

Chambers Bridge Widening Project
The City’s contractor, Taylor Kohrs, plans to begin mobilizing Sept. 26, 2016, and will begin bridge work the
week of Oct. 6, 2016.

Please contact the public works department with any questions or concerns.

Capital Improvement Program Update
Attached please find the final executive summary for August 2016.

City Council Work Schedule
Attached please find the current city council meeting schedule.

For more information, contact City Manager Brian McBroom, or Interim Deputy City Managers Troy Smith and Roger Tinklenberg.
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Long-term closure at

112th Ave and Potomac
1. beqgins Sept. 22

. Beginning Sept. 22, construction of the new recreation center road will require a long-
- term closure of 112th Avenue from Highway 2 to Chambers Road and Potomac Street from 108th Avenue to Highway 2
: Access to businesses and residences on 112th Avenue will be maintained.

- Construction crews are building the new road, utilities and sidewalks that will serve the new facility. Construction will
: begin on the building in mid-October.

Opening in 2018, the new 100,000-square-foot recreation center will include an indoor pool, gymnasium with walking/
: jogging track, weights/fitness area and dance/aerobics studio.

Construction schedules are subject to change and are weather permitting. For timely updates and further information,
. call 303-C3-WORKS or visit www.c3gov.com/QCL.

Business Future Recreation
Access Center
Pioneer Sand Company Y‘
&
E 11 briveg— = M&.
=
=
@ b
Pikeview
Reservoir
Number 2
New Recreation Center
Road Closure Map
E 108th Ave
Google =
'EEn = Mae data ©2016 Gooale  Terms  Send feedt

|
X

Commerce . Quality Communl’ry
WCITY for q L|fe-|-|me ........................................... .



. . Report No. 0101
City of Commerce City N
2K Bond Program N?

Monthly Executive Summary — August 2016 Wl
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CITY

Bond Proceeds Project Budgets, Commitments and Expenditures

2K Revenue and Expenses

$14.0M

Total Bond Limit: $166,000,000 Projects 2K Budget Other Funds Total Budget Committed % Commit Expended = % Exp
s2.0M /\ Current 2K Budget: $137,035,000 sProgram Level Budgets 1,026,170 1,026,170 0.00% 0.00%
. ’ ’
$10.0M *New Recreation Center
First Bond Issuance - 2014: $78,000,000 -
$8.0M *New Recreation Center 45,327,651 45,327,651 | 1,940,448 4.28% 522,512 1.15%
scom Other Funding:  $6,864,655 oSite & Roadway Infrastructure 15,691,525 | 5,846,374 | 21,537,899 | 3,150,758 14.63%| 2,227,798 | 10.34%
) Expenditure to date: $25,585,228 *Existing Recreation Center Expansion 6,702,432 6,702,432 163,103 2.43% 163,103 2.43%
. ’ ’
yam *Outdoor Pool at Pioneer Park 8,743,852 518,281 9,262,133 | 9,232,081 99.68%| 9,232,081 | 99.68%
$2.0M *3 New Neighborhood Parks
*Fronterra Neighborhood Park 3,408,131 200,000 3,608,131 | 3,595,765 99.66%| 3,578,527 | 99.18%
U-D M ? 7 ’ ’ ’ ’ ’ ’ ’
2 2014 2015 2016 FORECAST 2016 Gross Revenue o berre Neishborhood park
*Turnberr el ornoo ar 0 [
= — STo.3 T ST0.70 SO $5.56 M y Neig 2,551,395 150,000 | 2,701,395 | 2,525,197 93.48%| 2,136,131 | 79.08%
Expenses $1.3M $5.9M $6M thr;‘ June *Villages at Buffalo Run East Neighborhood Park 2,412,835 150,000 2,562,835 | 2,336,074 91.15%| 1,792,743 | 69.95%
mm Project Costs $0.0M $0.3 M S7M eTower Road Widening 51,171,009 51,171,009 | 31,265,097 61.10%| 5,932,333 | 11.59%
—— Target
Fund Balance S86M $13.3M S1LM oM $9g 10M Total| 137,035,000 | 6,864,655 | 143,899,655 | 54,208,523 37.67%| 25,585,228 | 17.78%
Project Status Project Phase Highlights
Pre-Design & Const. Bid & New Recreation Center & Infrastructure 3 New Neighborhood Parks
Project Name Planning RFP Award Construction | Acceptance | Closeout * Submitted Development Plan Application Fronterra Park
New Rec Center Site & Roadway Infrastructure * Issued permit plans for building Package 1 * Complete
New Recreation Center * Approved CM/GC contract for Infrastructure Turnberry Park
Existing R tion Center £ - Package A * Opened August 15t
XISUing necreation Lenter txpansion Villages at Buffalo Run East Park

Outdoor Pool at Pioneer Park

Fronterra Neighborhood Park

Turnberry Neighborhood Park

Villages at Buffalo Run East Neighborhood Park

Tower Road Widening

T phase completed

B phasein progress

™™ phase started this month

7’3\’ Open for community use

Existing Recreation Center Expansion
* Conducting facility condition assessment
* Plan to issue design RFP early Q4 2016

Outdoor Pool at Pioneer Park
* Complete

* Landscaping and sod installed
* Opening event September 22nd

Tower Road Widening
* Completed vehicle bypass at 2nd Creek
* Preparing for traffic detour at Segment 2
starting late Sept lasting 2.5 — 3 months

19 September 2016



City Council Work Schedule

Date Item Description Dept. | Time
eptember 26, 2016 Reports CMO | 0:15
STUDY SESSION
DISCUSSION Pres 16-399 Snow and Ice Control Presentation PW 1:00
Pres 16-419 Building Permit Process Review CcD 0:30
Pres 16-432 Food Truck Changes CcD 0:20
Total Meeting Time 2:05
Octobe 016 Call to Order; Pledge; Audience Intro; Citizen Comm; Minutes; Reports 1:00
REGULAR
EXECUTIVE SESSION An executive session pursuant to C.R.S. 24-6-402(4)(a) and (e) for the purpose of considering the
potential lease or transfer of the real property at 7450 Highway 2 and for the purpose for
16-41 determining positions relative to negotiations for any such transaction PW 0:30
PROC & RECOGNITION Proc 16-19 National Manufacturing Day - Oct. 7 - Proclamation ED 0:05
Proc 16-21 Domestic Violence Awareness Month PD 0:05
Proc 16-22 Manufacturing Day Proclamation COMM| 0:05
CONSENT Ord 2116 Re-appropriation of Highway 2 (1st reading Sep 12) FD 0:05
Res 2016-73 Easement Agreement with the South Adams County Water and Sanitation District; 96th Avenue PW n/a
Res 2016-103 Contract Approval for Highway 2 Undergrounding PW n/a
Res 2016-106 First Amendment to Pinkard GMP Contract for New Recreation Center Construction Package 1 CcMO n/a
Res 2016-113 Contract Amendment for Engineering Services; Core Consultants, Inc. PW n/a
Res 2016-114 IGA with RTD for Bus Route 62 Infrastructure Modifications PW n/a
RESOLUTION Resolution in Support of Issue 4B, Reauthorization of the Scientific Cultural and Facilities District
Res 2016-108 Tax CMO | 0:05
Resolution in Support of Amendment T, which removes slavery and involuntary servitude
Res 2016-109 references from the Colorado Constitution CMO | 0:05
Resolution in opposition of Amendment 69, which would create ColoradoCare, a single payer
Res 2016-110 health care system CMO | 0:05
Resolution in Support of Amendment 70, which would raise Colorado's minimum wage to $12
Res 2016-111 per hour by 2020 CMO | 0:05
Resolution in Support of Amendment 71, which increases the signature requirement for placing
Res 2016-112 constitutional amendments on the ballot CMO | 0:05
ORD 1ST READING Ord 2111 Ordinance refunding bonds, series 2006 (2nd reading Nov 7) FD 0:05
PRESENTATION Pres 16-517 Commerce City Chamber of Commerce Presentation ED 0:10
ADMIN BUSINESS 0:15
Total Meeting Time 2:45
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City Council Work Schedule

Date Item Description Dept. | Time
October 10, 2016 Reports CMO | 0:15
STUDY SESSION
DISCUSSION
Pres 16-445 Sexual Assault Survey Program called You Have Options PD 0:30
Pres 16-501 Fee Schedule - Current fee background CMO | 1:00
Pres 16-506 Second Creek Infrastructure CMO
Pres 16-516 Commerce City Recreation Center Renovation CMO | 1:00
Total Meeting Time 2:45
Octobe 016 Call to Order; Pledge; Audience Intro; Citizen Comm; Minutes; Reports 1:00
REGULAR
PROC & RECOGNITION
CONSENT The City of Commerce City is requesting to rezone from Adams County A-3 to Commerce City
Public for the property located north of E. 112th Avenue between Potomac Street and Chambers
7-934-16 Road (PIN: 172306000013 and PIN 172306200001) (1st reading September 19) cD 0:05
AN-237-16 Second Creek Park Site Annexation from ADCO to CC (1st reading Sep 19) ()] n/a
AN-238-16 Second Creek Park Site Annexation from ADCO to CC (1st reading Sep 19) ()] n/a
Ord 2108 LDC Amendments - Updating Park Fee (1st reading Sept 19) cD n/a
Ord 2115 Grant Recognition - JAG Solicited - $18,766 (1st reading Sept 19) FD n/a
PUB HEARING Res 2016-39 Open Public Hearing on 2017 Budget (close public hearing on Nov 7) FD 0:15
RESOLUTION
ORD 1ST READING
PRESENTATION
ADMIN BUSINESS 0:15
Total Meeting Time 1:35
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City Council Work Schedule

Date Item Description Dept. | Time

Octobe 016 Call to Order/Roll Call 0:05

NIGID

MINUTES NIGID 2016-08 |NIGID Meeting Minutes of June 20, 2016 CCo 0:05

PUB HEARING Res NIGID 2016-06 |Open Public Hearing on 2017 NIGID Budget (close public hearing on Nov 7) FD 0:15
Total Meeting Time 0:25

Octobe 016 Call to Order/Roll Call 0:05

ECAGID

PUB HEARING Res ECAGID 16-03 |Open Public Hearing on 2017 ECAGID Budget (close public hearing on Nov 7) FD 0:15

ORD 1ST READING Ord ECAGID 09-16 |Inclusion of two parcels into the ECAGID as part of the DIATC Development (2nd reading Nov 7) cD 0:05
Total Meeting Time 0:25

Octobe 016 Call to Order/Roll Call 0:05

ERAGID

PUB HEARING Res ERAGID 16-04 |Open Public Hearing on 2017 ERAGID Budget (close public hearing on Nov 7) FD 0:15
Total Meeting Time 0:20

October 24, 2016 Reports CMO | 0:15

STUDY SESSION

DISCUSSION Pres 16-502 Development Fees Discussion CMO | 0:30

Pres 16-415 Traffic Signals 101 PW 0:30
Pres 16-533 Draft US 85 Planning and Environmental Linkage Study Recommendations PW 0:30

Total Meeting Time 1:45
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City Council Work Schedule

Date Item Description Dept. | Time
ovembe 016 Call to Order; Pledge; Audience Intro; Citizen Comm; Minutes; Reports 1:00
REGULAR
PROC & RECOGNITION
CONSENT Ord 2111 Ordinance refunding bonds, series 2006 (1st reading Oct 3) FD 0:05
PUB HEARING Res 2016-39 Close Public Hearing on 2017 Budget FD 0:15
RESOLUTION
ORD 1ST READING
PRESENTATION Pres 16-99 Capital Program Update CMO
Pres 16-100 2016 3rd Quarter Work Plan Update CMO
ADMIN BUSINESS 0:15
Total Meeting Time 1:35
ovembe 016 Call to Order/Roll Call 0:05
NIGID
MINUTES
PUB HEARING Res NIGID 2016-06 |Close Public Hearing on 2017 NIGID Budget FD 0:15
Total Meeting Time 0:20
ovembe 016 Call to Order/Roll Call 0:05
ECAGID
MINUTES
CONSENT Ord ECAGID 09-16 |Inclusion of two parcels into the ECAGID as part of the DIATC Development (1st reading Oct 17) cD 0:05
PUB HEARING Res ECAGID 16-03 |Close Public Hearing on 2017 ECAGID Budget FD 0:15
Total Meeting Time 0:25
ovembe 016 Call to Order/Roll Call 0:05
ERAGID
MINUTES
PUB HEARING Res ERAGID 16-04 |Close Public Hearing on 2017 ERAGID Budget FD 0:15
Total Meeting Time 0:20
ovember 14, 2016 Reports CMO | 0:15
STUDY SESSION
DISCUSSION Pres 16-491 Evaluation of Composting and Green Waste Recycling PW 0:30
Pres 16-503 Recreation Fees Discussion CMO @ 0:30
Pres 16-453 Potential alcohol code changes ED 0:40
Total Meeting Time 1:55
ovembe 016 Call to Order; Pledge; Audience Intro; Citizen Comm; Minutes; Reports 1:00
REGULAR
PROC & RECOGNITION
CONSENT 0:05
PUB HEARING
RESOLUTION
ORD 1ST READING
PRESENTATION
ADMIN BUSINESS 0:15
Total Meeting Time 1:20
ovember 28, 2016 Reports CMO | 0:15
STUDY SESSION
DISCUSSION Pres 16-458 Short-Term Rentals in Residential District Discussion CcD 0:30
Pres 16-485 Organized Event Permit/Noise cD 0:30
Pres 16-504 Licensing Fees Discussion CMO | 0:30
Total Meeting Time 1:45
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