

East 104th Avenue IMPROVEMENTS PHASE 3B

E. 104th Avenue Improvements Phase 3B Project Marks Significant Progress

Overview

In April 2014, work began on Phase 3B of a project to widen E. 104th Avenue to four lanes in each direction between US Highway 85 and Lima Street. The project will improve safety, enhance pedestrian access, increase traffic capacity and support business growth along this critical corridor.

Zak Dirt, Inc., of Longmont is the contractor for this \$18.6 million project, which is jointly funded by Commerce City, the South Adams County Water and Sanitation District (SACWSD) and the Union Pacific Railroad (UPRR).

Construction Progress

Crews continue to make significant progress, and the project is on track for completion in spring 2016. The following are some major milestones of the project:

- Overall, the project is 65 percent complete, including installation of utilities, concrete paving of the eastbound mainline, construction of the south portion of the O'Brien Canal bridge, extension of the Burlington Ditch box culvert, and construction of a pedestrian underpass on the south side.
- Over 70 percent of the project's concrete pavement work is complete. An estimated 32,700 square yards of concrete has been placed to date.
- The E. 104th Avenue Bridge on the south side over Interstate 76 is 100 percent complete.
- Sidewalks on the south side of E. 104th Avenue are 100 percent complete.

Upcoming Work and Traffic Impacts

Crews continue to work on paving the north side (westbound) lanes, including medians and median crossovers, sidewalks and street lights. The intersection of Havana Street and E. 104th Avenue will remain closed 24/7 through October 2015 for intersection improvements. Work continues on storm drainage, construction of a water retention pond near Florence Street, and construction of a water detention pond near First Creek.

Normal work hours are Monday through Friday from 7 a.m. to 5 p.m. Occasional night and weekend work may occur to help facilitate traffic. Motorists can expect reduced lanes and delays of up to 15 minutes during peak periods.

(continued on other side)



Pedestrian underpass at the O'Brien Canal.



COLORADO
Department of Transportation



East 104th Avenue Improvements Phase 3B – Project Update



Crews working at sunset on E. 104th Ave.

(continued from other side)

We care about the safety of our community and the safety of the workers. Please obey all construction signs and speed limits within the work zone. The project team is grateful to area businesses and residents for their continued patience during construction.

For More Information

If you have questions about the project or would like to receive project notifications by email, please leave a message on the project hotline or email the public information team. You will receive a response within 24 hours.

**For more information call 303-536-5886, visit c3gov.com/104
or email 104thAve@PublicInfoTeam.com**